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PROGRESS REPORT NO. 134

TO: Monica Tonel, U.S. Environmental Protection Agency (EPA) — via Email
Kathryn Cerise, EPA - via Email

FROM: Kiris McCaig — Teck American Incorporated (TAI)
DATE: September 11, 2017 FILE NO: 01-773180-000

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study
(RI/FS) - Progress Report No. 134 Month Ending August 2017

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Sediments — TAI is in receipt of a letter from EPA dated May 23, 2017 in which EPA
describes EPA’s approach to the sediment bioassay analysis and a summary of EPA’s
current understanding of sediment and sediment toxicity conditions in the UCR. The
letter was reviewed by TAI in preparation for the sediments technical meeting that was
held on June 7, 2017. Follow-up actions coming out of the meeting are being conducted
by TAI’s technical team in preparation for the next technical meeting that has been
scheduled for October 26, 2017.

Benthic Macroinvertebrate Tissue Study — All validated data with location information
were submitted to EPA by July 14, 2017. TAI continued work on the draft data summary
report (DSR) during the month of August and will submit the report to EPA by the due
date of September 14, 2017.

Recreation Consumption and Resource Use Survey — EPA provided the Draft Final Data
Analysis Report (DAR) for the Recreational Use Survey to TAI on April 15, 2016 and
TAI submitted review comments to EPA on June 10, 2016. On July 31, 2017 EPA
provided a memorandum Draft Response TAI Comments on the Draft Final Data
Analysis Report for the Recreational Use Survey, Dated 6/10/16 to TAI for review and
initial discussion during a human health risk assessment (HHRA) technical call on
August 1, 2017. A second conference call between EPA and TAI was held on August 28,
2017 to further discuss EPA’s draft response to comments.
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Tribal Consumption and Resource Use Survey — On June 27, 2016 EPA submitted the
April 30, 2016 report titled “Statistical Review of a Report on Food Consumption and
Resource Use among Residents of the Colville Reservation” as prepared by The
Mountain-Whisper-Light Statistics for TAIl to review and provide comment. TAI
provided review comments to EPA on September 26, 2016. EPA’s plan for revising the
document was discussed during the May 11-12, 2017 HHRA meeting.

2016 Residential Soil Sampling — TAI submitted the draft final version of the 2016
Residential Soil Study DSR to EPA for review on September 1, 2017. The report was
revised in response to EPA’s final comment received via electronic mail on July 31,
2017. On September 5, 2017 TAI received a letter from EPA approving the draft final
DSR.

White Sturgeon Sediment Toxicity Study — In January 2014 TAI submitted to EPA, the
draft final version of the Assessment of Sediment Toxicity to White Sturgeon Data
Summary Report (DSR) and response to EPA’s comments. On August 10, 2015 TAI met
with EPA to discuss the draft final DSR and TAI’s response to comments and clarify
further changes needed in order to revise the DSR. TAI submitted a revised DSR and
revised response to comments to EPA on November 20, 2015. On August 23, 2017 EPA
provided a letter summarizing EPA’s determination of the Data Usability of various data
sets that will be used for the baseline ecological risk assessment (BERA) including the
White Sturgeon Sediment Toxicity Study. TAI is currently reviewing and evaluating the
letter.

Soil Amendment Technologies Evaluation Study (SATES) — The Final Work Plan for the
SATES Phase 1: Test Plot Characterization and Initial Amendments Alternatives
Evaluation was submitted to EPA on August 4, 2017. Permits were obtained by TAI and
the Phase 1 field work was conducted from August 15-22, 2017. Samples were submitted
to the analytical laboratory and analyses began during the month.

White Sturgeon Fillet Tissue Study DSR — TAI received a letter from EPA dated July 19,
2017 providing approval of the Draft Final 2017 White Sturgeon Tissue Study DSR and
distributed the Final DSR to EPA and full distribution list on August 24, 2017.

Plant Tissue Study — EPA approved the draft final Field Reconnaissance Plan on August
9, 2017 and the document was finalized for use during field reconnaissance work
completed during the week of August 14, 2017.

BERA - On August 14, 2017 EPA provided TAI with an informal document via
electronic mail outlining EPA’s proposed approach from streamlining the BERA. The
approach suggested that we identify and complete interim deliverables that focus on
specific assessment endpoints. TAI is currently reviewing and evaluating the document.
TAIl is in receipt of a letter from EPA dated August 23, 2017 regarding EPA Review and
Determination of Data Usability for Upper Columbia River Remedial Investigation
BERA. TAl is currently reviewing and evaluating the letter. A porewater workgroup was
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formed between TAI and EPA technical team members for the purpose having an open
dialog directed at developing recommendations about how to use UCR porewater as part
of the overall metals risk assessment for the RI/FS. Work continued during the month of
August with a workgroup call that was held on August 24, 2017.

HHRA — A meeting was held between EPA and TAI on May 11 and 12, 2017 to discuss
several topics EPA is working on to support the HHRA. Action items were identified and
EPA and TAI agreed to have monthly conference calls to continue discussion around
addressing action items identified during the May meeting. The second HHRA call was
held on August 1, 2017.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.
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